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SUMTER COUNTY BOARD OF COMMISSIONERS
EXECUTIVE SUMMARY

SUBJECT: Contract Change Order 42 with Emmett Sapp Builders (Staff recommends approval).

REQUESTED ACTION: Approval

[ ] Work Session (Report Only) DATE OF MEETING: 1/10/2012

[X] Regular Meeting [ ] Special Meeting
CONTRACT: []N/A Vendor/Entity: Emmett Sapp Builders
Effective Date: 10/12/2010 Termination Date:
Managing Division / Dept: Facilities Development
BUDGET IMPACT: $19,600
[] Annual FUNDING SOURCE: ARRA and Capital Outlay Fund Revenue
[] Capital EXPENDITURE ACCOUNT:  305-182-522-6245
[ IN/A
HISTORY/FACTS/ISSUES:

On October 12, 2010 the Board approved to enter into a contract with Emmett Sapp Builders in
accordance with RFP 155-0-2011/AT for West Bushnell Fire Station #22 in the amount of
$1,048,834.00 and Coleman Fire Station #33 now known as South Wildwood Fire Station #33 in the
amount of $1,101,438.00 with an additional $19,600.00 to remove and relocate the modular office and
vehicular sally port from South Wildwood Fire Station to another County site (Oxford Fire Station
#32). The original contract amount was set at $2,150,272.00 which did not include the $19,600.00
portion of the agreement. This contract change order will correct the contract amount to reflect

the full dollar value of the original contract.




SUMTER COUNTY BOCC
CHANGE ORDER FORM

PROJECT: West Bushnell FS #22, South Wildwood CHANGE ORDER NUMBER: 41
FS #33, Downtown Wildwood FS #31 and DATE: 10-Jan-12
Oxford FS #32 ARCHITECT'S PROJECT NO.:
TO CONTRACTOR: Emmett Sapp Builders Inc CONTRACT DATE: 10.12.2010
4430 NE 83rd Rd CONTRALT FOR: $2,150,272.00

Wildwood FL 34785
The Contract is changed as follows:
On October 12, 2010 the Board approved to enter into a contract with Emmett Sapp Builders in accordance with
RFP 155-0-2011/AT for West Bushnell Fire Station #22 in the amount of $1,048,834.00 and Coleman Fire Station #33
now known as South Wildwood Fire Station #33 in the amount of $1,101,438.00 with an additional $19,600.00
to remove and relocate the modutar office and vehicular sally port from South Wildwood Fire Station to another
County site (Oxford Fire Station #32). The original contract amount was set at $2,150,272.00 which did not include
the $19,600.00 portion of the agreement. This contract change order will correct the contract amount to reflect
the full dollar value of the original contract.

Not valid until signed by the Owner, Architect.

The original (Contract Sum) (Guaranteed maximum Price) was $2,150,272.00
Net change by previously authorized Change orders $652,411.53
The (Contract Sum) (Guaranteed maximum Price) prior to this Change order was W
The (Contract Sum} (Guaranteed maximum price} will be (increased) {decreased)

(unchanged) by this Change Order in the amount of $19,600.00
The new (Contract Sum} (Guaranteed maximum Price) including this Change order will be $2,822,283.53
The Contract Time will be (increased) decreased) (unchanged) by 0 Days

The date of Substantial Completion as of the date of this Change Order therefore is

Bacon Group Inc. Emmett Sapp Builders Inc. Sumter County BOCC
ARCHITECT CONTRACTOR OWNER

2641 Sunset Point Rd 4430 NE 83rd Rd 7375 Powell Rd

Address Address Address

Clearwater FL 33759 Wildwood FL 34785 Wildwood FL 34785

BY BY BY

Rick Bacon Emmett Sapp Garry Breeden - Chairman

DATE DATE DATE




AIA DOCUMENT A101-1997

Standard Form of Agreement Between Owner and Contractor

where the basis of payment is a STIPULATED SUM

AGREEMENT made as of the 12th
Thousand Ten.

BETWEEN the Owner:

{Name, address and other information)}

Sumter County Board of County Commissioners
7375 Powell Road (CR 139)
Wildwood, FL, 34785

And the Contractor:
(Name, address and other Information)

Emmett Sap‘}) Builders, Ine.
4430 NE 83" Road
Wildwood, FL. 34785

The Project is:

(Name and location)

RFP155-0-2010/AT West Bushnell Fire Station #22
RFP155-0-2010/AT Coleman Fire Stafion #33

The Architect is:

(Name, address and other information)

Bacon Group Inc. Architecture
2641 Sunset Point Rd
Clearwater, F1. 33759

The Owner and Contractor agree as follows.

day of Qctober

in the year Two

This document has important
legal consequences.
Consultation with an attorney

is encouraged with respect to its
completion or modification.

ATA Docament A201-1997,
General Conditions of the
Contract for Construction, is
adopted in this document by
reference. Do not use with other
general conditions unless this
document i modifiad.

This document has been
approved and endorsed by The
Assaciated General Contractors
of America.
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ARTICLE1 THE CONTRACT DOCUMENTS 7

The Contract Documents consist of this Agreement, Conditions of the Contract (General, Supplementary
and other Conditions), Drawings, Specifications, Addenda issued prier to execution of this Agreement,
other documents listed in this Agreement and Modifications issued after execution of this Agreement; these
form the Contract, and are as fully a part of the Contract as if attached to this Agreement or repsated herein.
The Contract represents the entire and integrated agreement betwsen the parties hereto and supersedes prior
negotiations, representations or agreements, either written or oral. An enumeration of the Confract
Dacuments, other than Modifications, appears in Article 8.

ARTICLE2 THE WORK OF THIS CONTRACT
The Contractor shall fully execute the Worlk described in the Contract Documents, except to the extent
specifically indicated in the Contract Documents to be the responsibility of others, or as follows:

ARTICLE 3 DATE OF COMNMENCEMENT AND SUBSTANTIAL COMPLETION

3.1 The date of commencement of the Worlk shall be the date of this Agreement unless a different date is
stated below or provision is made for the date to be fixed in a notice to proceed issued by the Owner.

(Tusert the date of commencement, If it differs from the date of this Agreement or, if applicable, state that the date will
be fixed in a notice to proceed.)

TBD

If, priar to the commencement of the Work, the Owner requires tome to file mortgages, machanic’s liens and other
security [nterest, the Owner time requirement shall be as follows:

3.2 The contract Time shall be measured from the date of commencement.

3.3 The contractor shall achieve Substantial Completion of the entire Work not later than days
{Insert the calendar date or number of calendar days afier the date of commencement. Also insert any requirements for
earlier Substantial Completion of certain portions of the Work, if not stated elsewhere in the Contract Documents,)

TBD

, shibject to adjustments of this Contract Time as provided in the Contract Documents.
{Insert provisions, if any, for liguidated damages relating to failure to complete on time,)

ARTICLE 4 CONTRACT SUM

4.1 The Owner shall pay the Contractor in current funds for the Contractor’s performance of the
Contract. The Contract Sum shall be One million forty-eight thousand eight hundred thirty —
four and 00/100 Dollars ($1,048,834.00), subject to additions and deductions as provided in the
Contract Documents for

RFP 155-0-2010/At West Bushnell Fire Station #22.
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The Contract Sum shall be One million one hundred one thousand four hundred thirty-eight and
00/100 Dollars ($1,101,438.00), subject to additions and deductions as provided im the Contract
Docnments for

R¥P 155-0-2010/At Coleman Fire Station #33.

4.2 The Contract Sun is based upon the following alternates, if any, which are described in the Contract
Documents and are hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If decisions on other alternates are to be made. by the
Owner subsequent to the execution of this Agreement, attach a schedule of such other alternates showing the amount
for cach and the date until which that amount is valid.)

In accordance with RFP155-0-2010/AT West Bushnell Fire Station #22
In accordance with RFP155-0-2010/AT Coleman Fire Station #33
In accordance with Final Value Engineering

$1,048,834.00
$1,101,438.00

i

4.3 Unit prices, if any, are as follows:

Add $19,600.00 to remove and reloeate modular office and vehicenlar sally port from Coleman Fire
Station to Lake Panasoffkee Fire Station '

ARTICLES PAYMENTS

5.1 PROGRESS PAYMENTS

5.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Cemﬁcates for Payment
issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the Contractor as
provided below and elsewhere in the Contract Documents,

5.1.2 The period covered by each Application for Payment shall be one calendar monih ending on the last day of the
montk, or as follows:

5.1.3 Provided an Application for Payment is received by the Architect not later than the 25" day of a month, the
Owner - shall make payment to the Contractor not later than the 15th day of the following month. If an Application for
Payment is received by the Architect after the application date fixed above, payment shall be made by the Owner not
later than 20 days after the Architect receives the Application for Payment.

5.14 Each Application for Payment shall be based upon the schedule of values submitted by the Contractor in
accordance with the Contract Documents, The schedule of values shall allocate the entire Contract Sum among the
various portions of the Work and be prepared in such form and supported by such data to substantiate its accuracy as
the Architect may require. This schedule, ualess objected to by the Architect, shall be used as a basis for reviewing the
Contractor’s Applications for Payment.

5.1.5 Applications for Payment shall indicate the percentage of completion of each portion of the Work as of the end of
the period covered by the Application for Payment,
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5.1.6 Suhject to the provisions of the Contract Documents, the amount of each progress payment shall be computed as
follows:
-1 Take that portion of the Contract Sum properly allocable to complete the Work as determined by
multiplying the percentage completion of each portion of the Work by the share of the Contract Sum
allocated to that portion of the Work in the schedute of values, less retainage of ten percent (10%). Pending
final determination of cost to the Owner of changes in the Work, amounis not in dispute shall be included as
-provided in Section 7.3.8 of AIA Document A201-1997;
-2 Add that portion of the contract Sur properly allocable to materials and equipment delivered and suitably
stored at the site for subsequent incorporation in the completed consiruction (or, if approved in advance by
the Owner, suitably stored off the site at a location agreed upon in writing), less retainage of fen percent
(10%);
.3 Subtract the aggregate of prev:ous payments made by the Owner; and
A4 Subtract amounts, if any, for which the Architect has withheld or nullified a Certificate for Payment as
provided in Section 9.3 of AIA document A201-1997.

5.1.7 The progress payment amount determined in accordance with Section 5.1.6 shall be further modified under the
following circumstances:
.1 Add, upon Substantial Completion of the Work, a sum sufficient to increase the total payments to the full
amount of the contract Sum, less such amounts as the Architect shall determine for incomplete Work,
retainage applicable to such work ard unsettled claims; and
(Section 8.8.5 of AIA Document A201-1997 requires release of applicable retainage upon Substantial
Completion of work with consent of surety, if any,)

2 Add, if final completion of the Work is hereatter materially delayed through no fault of the Contractor,
any additional amounts payable in accordance with Section 9.109.3 of ATA document A201-1997

5.1.8 Reduction or limitation of retainage, if any , shall be as follows:

{If it is intended, prior to Substantial Completion of the entire Work, to reduce or limit the retainage resulting from the
percentages inserted in Sections 5.1.6.1 and 5.1.62 above, and this is not explained elsewhere in the Contract
Daocuments, insert here provisions for such veduction or limitation,)

5.1.9 Except with the Owner’s prior approval, the Contractor shall not make advance payments to suppliers for
materials or equipment with have not been delivered and stored at the site.

5.2 FINAL PAYMENT

5.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the

Owner to the Contractor when:
.1 The Contract has been fully performed by the Coniractor except for the Contractor’s
responsibility to correct nonconforming Work as provided in Subparagraph 12.2.2 of the General
Conditions and to satisfy other requirements, if any, which necessarily survive ﬁnal payment; and
2 A final Certificate for Payment has been issued by the Architect;

5.2.2 The Owner's final payment to the Contractor shall be made no later than 30 days after the issnance of
the Architect’s final Certificate for Payment, or as follows: All Confract Close-Out Documents
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ARTICLEG6 TERMINATION OR SUSPENSION
6.1 The Contract may be terminated by the Owner or the Cantractor as provided in Article 14 of ATA
Document A201-1997.

6.2 The Work may be suspended by the Owner as provided in Article 14 of AIA Document A21-1997,

ARTICLE 7 MISCELLANEQUS PROVISIONS

7.1 Where reference is made in this Agreement to a provision of AIA Document A201-1997 or another
Contract Document, the reference refers to that provision as amended or supplemented by other provisions
of the Contract Documents.

7.2 Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate
stated below, or in the absence thercof, at the legal rate prevailing from time to time at the place where the
Project is located.

(Insert rate of interest agreed upon, if any.)

(Usury laws and requirements under the Federal Truth in Lending Act, similar state and local consumer credit laws and other
regulations at the Owner's and Contractor’s principal places of business, the location of the Profec! and elsewhere may affect the
validity of this provision. Legal advice should be obtained with respect to deletions or modifications, and also regarding requirements
such as written disclosures or waivers.)

7.3 The Owner’s representative is:
(Name, address and other information)
Douglas L, Conway
Project Manager

7.4 The Contractor’s representative is:
(Name, address and other information) -

Shelton Crow
Project Manager

7.5 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days written notice to the
cother part.

7.6 Other provision:
In accordance with RFP 155-0-2010/AT West Bushnell Fire Station #22 and
In accordance with RFP 155-(3-2010/AT Coleman Fire Station #33
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ARTICLES8 ENUMERATION OF CONTRACT DOCUMENTS

8.1 The Contract Documents, except for Modifications issued after execution of this Agreement,
are enumerated as follows:

>

8.1.1 The Agreement is this executed 1997 edition of the Standard Form of Agreement Between
Owner and Contractor, AIA Document A101-1997.

8.1.2 The General Conditions are the 1997 edition of the General Conditions of the Contract for
Construction, AlA Document A201-1997.

8.1.3 The Supplementary and other Conditions of the Contract are those contained in the Project
Manual dated ,and are as follows:

Document Title Pages

As defined in RFP 155-0-2010/AT West Bushnell Fire Station #22 and
As defined in RFT 155-0-2810/AT Coleman Fire Station #33

8.1.4 The Specifications are those contained in the Project Manua! dated as in Subparagraph
8.1.3, and are as follows:
(Either list the Specifications here or refer to an exhibit aftached fo this Agreement)

Section Title Pages
In accordance with REP 155-0-2010/AT West Bushnell Fire Station #22
In accordance with RFP 155-0-2010/AT Coleman Fire Station #33

8.1.5 The Drawings are as follows, and are dated unless a different date is
shown below:
(Either list the Drawings here or refer to an exhibit attached to this Agreement.)

Number Title Date

As defined in RFP 155-0-2010/AT West Bushnell Fire Station #22
As defined in RFP 155-0-2010/AT Coeleman Fire Station #33

6 of 7



e

8.1.6 The addenda, if any, are as follows:

Number Date Pages
As defined in RFP 155-0-2010/AT West Bushnel! Fire Station #22
As defined in RFP 155-0-2010/AT Coleman Fire Station #33

Portions of Addenda relating to bidding reguirements are not part of the Contract Documents
unless the bidding requirements are also enumerated in this Article 8.

8.1.7 Other documents, if any, forming part of the Contract Document are as follows:

(List here any additional documents which are infended 10 form part of the Contract Documents, The General
Conditions provide that bidding requiremenis such as advertisement or invitation to bid, Instructions to Bidders,
sample forms and the Contractor's bid and bid are not part of the Contract Documents unless enumerated in this
Agreement, They should be listed her only if intended to be part of the Contract Documents.)

West Bushnell Fire Station #22 Final Value Engineering {atiached)
Coleman Fire Station #33 Final Value Engineering (attached)

This Agreement is entered into as of the day and year first written above and is executed
in at least three original copies of which one is to be delivered to the Coniractor, one to
the Architect for use in the administration of the Contract, and the remainder to the

Owner.
N - A B

OWNER ature) ' CONTRACTOR (Signature)

évw‘\ﬂ'('( Sylpp g 7;35‘

(Printed name and title)
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